
SUMTER COUNTY BOCC

CHANGE ORDER FORM

 

PROJECT: Coleman Fire Station #33 CHANGE ORDER NUMBER: 9- West Bushnell FS #22

DATE: 3.22.2011

ARCHITECT'S PROJECT NO.:

TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE: 10.12.2010

4430 NE 83rd Rd CONTRACT FOR: $2,150,272.00

Wildwood FL 34785

The Contract is changed as follows:

This deduction in contract amount for the West Bushnell Fire Station #22 is to free the funds necessary for Sumter County to prepare

Owner Direct Purchase Order to West Coast Associates for tax savings.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $2,150,272.00

Net change by previously authorized Change orders $397,846.83

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $2,548,118.83

West Coast Associates PO# 54628 for fire protection materials $4,101.25

ROSI PO# 54698 for toilet compartments $1,900.00

ROSI PO# 54699 for bath/shower accessories $1,850.00

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $2,548,118.83

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

       (unchanged) by this Change Order in the amount of ($7,851.25)

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $2,540,267.58

The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc. Sumter County BOCC                

ARCHITECT CONTRACTOR OWNER

2641 Sunset Point Rd 4430 NE 83rd Rd                                               

Address Address Address

Clearwater FL 33759 Wildwood FL 34785                                               

BY BY BY                                          

Rick Bacon Emmett Sapp Don Burgess - Chairman          

DATE DATE DATE                                      
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